COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 13/ 2018

ESTI MATE SUMVARY 20: 20: 32
CONTI D 22311 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 22311-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 87.0 DAYS TIME ALLOW 9/ 26/ 2018 FI XED COVPLETI ON DAl
PR MONUVENT CREEK BRANCH PERCENT TIME:  41.23 ORI G TIME ALLOW 6/15/2018 FI XED COVPLETI ON DAl
PRQJECT NO. ER0252- 466
PR MONUMENT CREEK BRANCH
NAME OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 05/ 25/ 2018 DATE TI ME STARTED 02/28/2018
7353 S. EAGLE STREET DATE LET 01/ 11/ 2018 DATE WORK BEGAN  03/10/2018
DATE AWARDED 02/ 07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/27/2018 DATE ACCEPTED
CENTENNI AL CO 80112-42; (303)627- 2600 DATE NOTI CE TO PROCEED 02/ 28/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 2,191, 104.20 PARTI Cl PATI NG $ 384, 275. 43 $ 261, 674. 83
AWARD PRQJECT AMI: $  1,348,026.50 NON- PARTI Cl PATI NG 910. 00 0.00
PERCENT COMPLETE: 17.58% TOTAL EARNI NGS 385, 185. 43 261, 674.83
FUNDS AVAI LABLE: $ 1,805,918.77 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 385, 185. 43 261, 674. 83
TOTAL CLAI M5 $ 0.00 RETAI NAGE -9,369. 04 -6,573. 44
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 375, 816. 39 255, 101. 39
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 375, 816. 39 255, 101. 39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 255, 101. 39

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00001

0010 202-00010

0015 202-00023

0020 202-00037

0025 202-01130

0030 202-04002

0035 203-00060

0040 203-00100

0045 206-00510

0050 207-00205

0055 207-00310

C22311
22311-BID
ER0252- 466
| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Tree

Renoval of Enbankment Protector Type 3

Renoval of End Section

*Renoval of Guardrail Type 3

Cl ean Cul vert

*Enbankment Material (Conplete In Place)

Mick Excavation

*Filter Material (Cl ass A)

Topsoi |

St ockpil e Wetl and Topsoi |

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
5. 000
ACRE
6, 000. 00000
54. 000
EACH
220. 00000
1. 000
EACH
1, 500. 00000
2.000
EACH
150. 00000
550. 000
LF
5. 00000
4.000
EACH
1, 500. 00000
6, 495. 000
oy
14. 00000
500. 000
cy
11. 00000
165. 000
oy
82. 00000
2,296. 000
cy
10. 00000
380. 000
oy

11. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

53. 000
0. 000
53. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3, 250. 000
3, 250. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
378. 000
378. 000
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ESTI MATE RUN 06/ 13/ 2018

45, 500.

4, 158.

.00

.00

.00

.00

.00

.00

00

.00

.00

00

00

20: 20: 32

AMOUNT

24, 000.

11, 660.

45, 500.

4, 158.

00

00

.00

.00

.00

.00

00

.00

.00

.00

00



CONTI D

ROADWAY

CAT NO0200

0060 208-00008

0065

208- 00041

0070

208- 00045

0075

208- 00070

0080

208- 00103

0085

208- 00105

0090

208- 00106

0095

208- 00207

0100

212-00006

0105

212-00028

0110 212-00032

C22311
22311-BID
ER0252- 466
| TEM
DESCRI PTI ON

*Erosion Log Type 2 (12 Inch)

Rock Check Dam

Concrete Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng ( Sedi nment

Reroval )

Er osi on Control

Managenent

*Seedi ng (Native)

*Seedi ng (Wetl ands)

*Soi | Condi tioning

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 500. 000
LF
5. 00000
4. 000
EACH
720. 00000
2.000
EACH
910. 00000
2.000
EACH
3, 100. 00000
250. 000
HOUR
37. 00000
250. 000
HOUR
110. 00000
160. 000
HOUR
170. 00000
60. 000
DAY
48. 00000
4.300
ACRE
800. 00000
0. 100
ACRE
11, 500. 00000
4.300
ACRE

2,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 826. 000
0. 000

1, 826. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

. 000
38. 000
. 000

48. 000
8. 000
56. 000

0. 000
0. 000
0. 000

10. 000
6. 000
16. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 13/ 2018

910

3,100

1,406

880.

288.

.00

.00

00

00

00

00

.00

00

.00

.00

.00

20: 20: 32

AMOUNT

9, 130

910

3,100

6, 142

6, 160

768.

00

.00

00

00

00

00

.00

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 213-00004

0120

213- 00061

0125

213- 00705

0130

214-00210

0135

214- 00504

0140

214- 01010

0145

216- 00303

0150

506- 00030

0155

506- 00212

0160

506- 00412

0165 603-50015

C22311
22311-BID
ER0252- 466
| TEM
DESCRI PTI ON

*Mil ching (Weed Free Straw)

*Mul ch Tackifier

*Landscape Boul der (Speci al)

*Deci duous Tree (1 Inch Caliper)

*Evergreen Tree (4 Foot) (Ball

and Burl ap)

*Brush Layer Cutting

*Turf Reinforcenment Mat (Cl ass 3)

*Grouted Riprap

Riprap (12 Inch)

Soi |

Ri prap (12 Inch)

15 Inch Plastic Pipe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4.300
ACRE
840. 00000
427. 000
LB
2.50000
401. 000
EACH
250. 00000
31. 000
EACH
380. 00000
23.000
EACH
550. 00000
300. 000
EACH
5. 50000
250. 000
sy
9. 00000
243. 000
cy
150. 00000
498. 000
cy
94. 00000
951. 000
cy
83. 00000
43.000
LF

77.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 13/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

20: 20: 32

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 604-39000

0175 606-00301

0180 606-01340

0185 606- 02003

0190 607-11525

0195 609-60011

0200 615-00030

0205 624-27037

0210 624-27049

0215 625-00000

0220 626- 00000

C22311
22311-BID
ER0252- 466
| TEM
DESCRI PTI ON

Manhol e Speci al

*Quardrail Type 3 (6-3 Post Spacing)

*End Anchorage Type 3D

*End Anchorage (Nonfl ared)

*Fence (Plastic)

*Curb Type 6 (Section M

Enbanknent Protector Type 3

36 Inch Drainage Pipe (Class 7) (Conplete In Place)

48 I nch Drainage Pipe (Class 7) (Conplete In Place)

*Construction Surveying

*Mbbi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
590. 00000
550. 000
LF
27.00000
1. 000
EACH
1, 700. 00000
1. 000
EACH
3, 400. 00000
800. 000
LF
2. 60000
605. 000
LF
10. 00000
1. 000
EACH
1, 200. 00000
250. 000
LF
99. 00000
172. 000
LF
150. 00000
1. 000
LS
25, 000. 00000
1. 000
LS

133, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 750
0. 750

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

646. 000
81. 000
727.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
250. 000
250. 000

0. 000
172. 000
172. 000

0. 360
0. 020
0. 380

0.228
0.320
0.548
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ESTI MATE RUN 06/ 13/ 2018

442.

210

24,750

25, 800

500

42, 560

50

.00

.00

.00

60

.00

.00

00

00

00

00

20: 20: 32

AMOUNT

442.

1, 890

24,750

25, 800

9, 500

72,884

50

.00

.00

.00

20

.00

.00

00

00

00

00



CONTI D:

PREV QTY/

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0400

630- 00007

630- 00012

630- 80341

630- 80342

630- 80358

630- 80360

700- 70010

700- 70016

700- 70023

700- 70380

700- 70002

C22311

22311-BID
ER0252- 466

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Control Inspection

*Traffic Control

Management

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel Size B)

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Device

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Erosion Control

F/ A ANTI Cl PATED CMO

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
90. 000
DAY
120. 00000
39. 000
DAY
760. 00000
22.000
EACH
58. 00000
55. 000
EACH
76. 00000
1. 000
EACH
1, 200. 00000
59. 000
EACH
47.00000
155, 038. 200
FA
1. 00000
20, 000. 000
FA
1. 00000
640. 000
FA
1. 00000
30, 000. 000
FA
1. 00000
355, 012. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

44.
25.
69.

13.
14.
27.

20.
29.

000
000
000

. 000
. 000
. 000

. 000
. 000
11.

000

500
000
500

. 500
. 000
. 500

. 000

500
500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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3, 000.

2, 280.

406.

1, 064.

963.

00

00

00

.00

50

.00

.00

.00

.00

.00

20: 20: 32

AMOUNT

8, 280.

5, 320.

638.

2, 090.

600.

1, 386.

00

00

00

00

00

50

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0405 630-80355

0410

630- 80001

0415

630- 85041

0420

202- 00250

0425

627-00009

0430

627-00011

0435

630- 80370

0440

630-80371

0445

630- 85011

0450

632- 00000

0455 626-01103

C22311
22311-BID
ER0252- 466
| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Fl ashi ng Beacon (Portable)

*Mbbi | e Attenuator

of Pavenent

*Reroval Mar ki ng CMO#3

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d) CMO#3

*Pavenment Marking Paint (Waterborne) CMO#3

Conc Barrier (Tenp) CMO#3

Reset Concrete Barrier (Tenp) CMO#3

*Inp Atten (Tenp) CMOE3

Ni ght Work Lighting CMO#3

Public Info Services (Tier Il1l) CMO#4

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
5, 000. 00000
6. 000
EACH
955. 00000
50. 000
DAY
550. 00000
22, 040. 000
SF
1. 40000
37.000
GAL
399. 00000
90. 000
GAL
85. 34000
1, 716. 000
LF
45. 00000
1, 716. 000
LF
13. 00000
60. 000
DAY
125. 00000
1. 000
LS
38, 053. 40000
1. 000
LS

19, 974. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

2.000
0. 000
2.000

0. 000
3. 000
3. 000

0. 000
2,393. 330
2,393. 330

0. 000
0. 000
0. 000

0. 000
71.000
71.000

0. 000
828. 000
828. 000

0. 000
0. 000
0. 000

0. 000
12. 000
12.000

0. 000
0.500
0. 500

0. 000
0.297
0.297
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1, 650.

3, 350

6, 059

37, 260

1, 500.

19, 026

5,932

.00

.00

00

66

.00

00

.00

00

70

43

20: 20: 32

AMOUNT

5, 000

1, 910.

1, 650.

3, 350

6, 059

37, 260

1, 500.

19, 026

5,932

00

00

00

66

.00

14

00

.00

00

70

43



CONTI D: C22311 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22311-BID ESTI MATE RUN 06/ 13/ 2018
PRQJECT: ER0252- 466 ESTI MATE NO 0003 20: 20: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0460 630-80380 *Traffic Cone SMCO#006/ MCR 100. 000 0. 000
EACH 50. 000 429.50
8. 59000 50. 000 429. 50
0463 208- 00300 Tenporary Berns SCMO# 008/ MCR# 2 722.000 0. 000
LF 722.000 5, 054. 00
7.00000 722.000 5, 054. 00

CAT 0200 CURRENT AMI $ 1,715,343.20% 238,481.03% 352,281.63
CAT NO0300 STRUCTURES

0275 202-00150  Renoval of Wall 2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0280 203-00100 Mick Excavation 103. 000 0. 000
cY 0. 000 0. 00
11. 00000 0. 000 0.00
0285 206- 00000 Structure Excavation 350. 000 0. 000
cY 0. 000 0. 00
5. 50000 0. 000 0. 00
0290 206- 00065 *Structure Backfill (FlowFill) 40. 000 40. 000
cY 0. 000 0. 00
220. 00000 40. 000 8, 800. 00
0295 206-00100 Structure Backfill (Cass 1) 281. 000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0. 00
0300 518-00106 Waterstop (6 Inch) 27.000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0.00
0305 601-03030 Concrete Class D (Box Cul vert) 89. 000 0. 000
cY 0. 000 0. 00
740. 00000 0. 000 0. 00
0310 602-00000 *Rei nf orcing Steel 12, 040. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00

CAT 0300 CURRENT AMT $ 111,577.00 % 0.00% 8, 800. 00



CONTI D: C22311 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22311-BID ESTI MATE RUN 06/ 13/ 2018
PRQJECT: ER0252- 466 ESTI MATE NO 0003 20: 20: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURES

0315 202-00150 Renoval of Wall 2.000 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0320 203-00100 Mick Excavati on 112. 000 0. 000
cY 31. 000 341. 00
11. 00000 31. 000 341.00
0325 206- 00000 Structure Excavation 276. 000 0. 000
cY 18. 000 99. 00
5. 50000 18. 000 99. 00
0330 206- 00065 *Structure Backfill (FlowFill) 21.000 0. 000
cY 0. 000 0. 00
220. 00000 0. 000 0. 00
0335 206-00100  *Structure Backfill (Class 1) 286. 000 0. 000
cY 0. 000 0.00
45. 00000 0. 000 0. 00
0340 206-01781 Shoring (Area 1) 1. 000 0. 000
LS 0. 000 0. 00
17,500. 00000 0. 000 0. 00
0345 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0.00
17, 500. 00000 0. 000 0. 00
0350 518-00106 Waterstop (6 Inch) 11. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0355 601-03030 *Concrete Class D (Box Cul vert) 108. 000 0. 000
cY 13. 840 10, 241. 60
740. 00000 13. 840 10, 241. 60
0360 602-00000 *Rei nforcing Steel 9, 335. 000 0. 000
LB 1, 136. 000 1, 022. 40
0. 90000 1, 136. 000 1,022. 40

CAT 0301 CURRENT AMT $ 153,715.50 % 11,704.00 % 11, 704. 00



CONTI D:

CAT NO0302

0365 203-00100

0370

206- 00000

0375

206- 00100

0380

601- 03030

0385

601- 03050

0390 602-00000

CAT NO0400

0395 620- 00020

C22311
22311-BID
ER0252- 466

| TEM
DESCRI PTI ON

STRUCTURES

Mick Excavation

Structure Excavation

Structure Backfill

(Cass 1)

Concrete Class D (Box Cul vert)

Concrete Class D (Wall)

*Rei nforcing Steel

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10
ESTI MATE RUN 06/ 13/ 2018

ESTI MATE NO 0003 20: 20: 32
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
280. 000 0. 000
oY 19. 000 209. 00
11. 00000 19. 000 209. 00
909. 000 0. 000
oy 140. 000 770. 00
5. 50000 140. 000 770. 00
918. 000 0. 000
oY 0. 000 0. 00
45. 00000 0. 000 0. 00
124. 000 0. 000
oY 0. 000 0. 00
740. 00000 0. 000 0. 00
63. 000 0. 000
oY 12.210 10, 378. 50
850. 00000 12.210 10, 378. 50
16, 510. 000 0. 000
LB 147. 000 132.30
0. 90000 147. 000 132. 30
CAT 0302 CURRENT AMI $ 209,558.50$  11,489.80%  11,489.80
1. 000 1. 000
EACH 0. 000 0. 00
910. 00000 1.000 910. 00
CAT 0400  CURRENT AMI $ 910. 00 $ 0.00$ 910. 00
PRQJECT TOTAL CURRENT AMT $ 2,191,104.20$  261,674.83% 385, 185.43



